



1st Steering Committee Meeting Athens, September 26th 2019

Session: Next steps on the project's implementation

Ms Suzan Taha – Key Water Expert

Mr Anis Ismail – Key Environment Expert



What follows next



**Water and
Environment Support**
in the ENI Southern Neighbourhood region

- Finalisation of the Inception Report incorporating the endorsed next year's Workplan
- Communications with Focal Points on the **activities' design** and **TOR preparation**
- Communications between consortium partners for building the activities' teams
- Project website up and running, accessible for everyone
- Provision of support for the final selection of the Demonstration Projects
- National meetings in the countries (June-July 2020)
- Support to the UfM's Water and Environment Work





Activities' design

- Exchanges between the WES Key Experts, the PC's Focal Points and EU Delegations for finalising the activities' main elements
 - Scope (main tasks)
 - Expected outputs and deliverables
 - Target beneficiaries and stakeholders to be involved
 - Target areas
 - Timing and duration
 - Special requirements
 - Potential contribution from the Country
- TOR preparation by the Key Experts in close collaboration with the Non-Key Experts
 - Tasks, subtasks, deliverables
 - Level of effort
 - Progress and impact indicators
 - Links with other project activities
 - Communication and knowledge sharing aspects



TOR finalisation



Water and Environment Support
in the ENI Southern Neighbourhood region



Key factors



**Water and
Environment Support**
in the ENI Southern Neighbourhood region



- The role of the Focal Points is instrumental therefore **prompt reaction** and **constructive feedback** is essential
- **Sharing of information and data** defines the quality of the activities' outputs





**Water and
Environment Support**
in the ENI Southern Neighbourhood region

Thank you for your attention

